COREVA
Construction Operations

DAILY SITE REPORT

Soweto Housing Phase 2

Report date: **12 October 2026** | Ref: **DR-20261012-001**

01 Report Information

Project and daily site management details

PROJECT	CLIENT	FOREMAN
Soweto Housing Phase 2	—	Lerato None

SUPERINTENDENT	WORK STARTED	WORK ENDED
Thulane Ncholo	9:39 a.m.	9:43 a.m.

02 Weather Conditions

Recorded conditions for the reporting day

Clear sky

23.10°C

Min	Max	Rain	Rainfall	Wind	Humidity
13.50°C	28.70°C	2%	0.00 mm	7.60 km/h	41%

03 Site Attendance

Personnel recorded on site

Workers	Contractors	Visitors	Total on site
23 people	1 people	0 people	24 people

04 Safety & Toolbox Talk

Daily safety activities and observations

TOOLBOX TALK	TOPIC	ATTENDEES
✓ Not Held		0 people

SAFETY OBSERVATIONS

05 Daily Inspection

Site inspection completed for 12 October 2026

COMPLETE

13	12	0	1
Checks	Passed	N/A	Failed

Site Access & Perimeter	PASS
PPE Compliance	1 FAILED

06 Work Completed

Work activities recorded during the day

No work completed recorded for this report.

07 Issues & Corrective Actions

Open issues requiring attention

No issues or corrective actions recorded for this report.

08 Tasks

Work planned or assigned for follow-up

No tasks recorded for this report.

09 Incidents

Safety and site incidents recorded today

No incidents recorded for this report.

10 Deliveries

Materials and equipment delivered to site

No deliveries recorded for this report.

11 Delays

Events affecting planned site progress

No delays recorded for this report.

12 Additional Notes

Other relevant information for the reporting day

No delays recorded for this report.

13 Site Photos & Attachments

Supporting documentation attached to this report

No delays recorded for this report.

PREPARED BY	ADMIN SIGNOFF	COMPLETED BY
Lerato None	Lerato None	Lerato None

Site Manager	12 October 2026 · 09:39	12 October 2026 · 09:39