COREVA
Construction Operations

DAILY SITE REPORT

# Sandton Office Park Upgrade

Report date: **13 October 2026** | Ref: **DR-20261013-001**

## 01 Report Information

Project and daily site management details

| PROJECT | CLIENT | FOREMAN |
|---|---|---|
| Sandton Office Park Upgrade | AMV Property Group | Jane Doe |
| **SUPERINTENDENT** | **WORK STARTED** | **WORK ENDED** |
| Thulane Ncholo | 3:01 p.m. | 3:01 p.m. |

## 02 Weather Conditions

Recorded conditions for the reporting day

Overcast

**27.10°C**

| Min | Max | Rain | Rainfall | Wind | Humidity |
|---|---|---|---|---|---|
| 14.30°C | 29.40°C | None% | None mm | 2.30 km/h | 21% |

## 03 Site Attendance

Personnel recorded on site

| Workers | Contractors | Visitors | Total on site |
|---|---|---|---|
| 22 people | 2 people | 1 people | 25 people |

## 04 Safety & Toolbox Talk

Daily safety activities and observations

| TOOLBOX TALK | TOPIC | ATTENDEES |
|---|---|---|
| Not Held | | 0 people |

**SAFETY OBSERVATIONS**

## 05 Daily Inspection

Site inspection completed for 13 October 2026

INCOMPLETE

| 12 | 12 | 0 | 0 |
|---|---|---|---|
| Checks | Passed | N/A | Failed |

| | |
|---|---|
| Site Access & Perimeter | PASS |
| PPE Compliance | PASS |
| Housekeeping & Site Condition | NOT-STARTED |
| Scaffolding & Working at Height | NOT-STARTED |
| Excavations & Trenches | NOT-STARTED |
| Plant, Machinery & Electrical | NOT-STARTED |
| Fire Safety & Emergency | NOT-STARTED |

## 06 Work Completed

Work activities recorded during the day

No work completed recorded for this report.

## 07 Issues & Corrective Actions

Open issues requiring attention

No issues or corrective actions recorded for this report.

## 08 Tasks

Work planned or assigned for follow-up

| TASK | ASSIGNED TO | DUE | STATUS |
|---|---|---|---|
| **What should be done?** | Thabo None | 14 Oct 2026 | OPEN |

## 09 Incidents

Safety and site incidents recorded today

No incidents recorded for this report.

## 10 Deliveries

Materials and equipment delivered to site

No deliveries recorded for this report.

## 11 Delays

Events affecting planned site progress

No delays recorded for this report.

## 12 Additional Notes

Other relevant information for the reporting day

No delays recorded for this report.

## 13 Site Photos & Attachments

Supporting documentation attached to this report

No delays recorded for this report.

| PREPARED BY | ADMIN SIGNOFF | COMPLETED BY |
| --- | --- | --- |
| **Jane Doe** | **Jane Doe** | **Jane Doe** |
| Site Manager | 13 October 2026 · 15:10 | 13 October 2026 · 15:10 |